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General Project Information

Project Description Narratives

Purpose, Scope, and Technical Approach:

Purpose:     Phase I objectives are to:  demonstrate the technical and business viability of using privatized facilities to treat Hanford tank waste; define 
and maintain required levels of radiological, nuclear, process, and occupational safety; maintain environmental protection and compliance; and 
substantially reduce life-cycle costs and time required to treat Hanford tank waste.  This project demonstrates progress in limiting potential 
contamination of the Columbia River by removing high-level waste from underground storage tanks which can leak into the groundwater.

Scope:     Specific project scope from the Hanford Site technical baseline is provided below in terms of the systems that the project has responsibility 
for.

LAW/HLW Plant, Phase 1

·  Treat & Immobilize LAW/HLW, Phase 1:     Receive and treat waste delivered by the DST System and immobilize, separately, the low-activity 
fraction and high-level waste fraction of the waste.  Package and transfer immobilized LAW to the Immobilized LAW Storage Facility.  Seal the IHLW 
into primary containers, decontaminate the container outer surfaces and test the integrity of the sealed containers.  Load the IHLW onto the transport 
mechanism and transfer the IHLW to the TWRS CSB Modules, Phase I for storage.  Transfer intermediate waste products resulting from the 
treatment/immobilization process back to the DST System for storage and future disposition.

Scope of Work

The scope of this WBS element is to provide waste treatment and immobilization services at fixed-unit prices using privatized facilities -- a Contractor-
developed, -financed, -constructed, -owned, -operated, and -deactivated waste treatment and immobilization system for Hanford tank waste.

The multiple parts of this WBS element are identified as Part A, Part B-1, and Part B-2.

Part A - a 20-month period to establish the technical, operational, regulatory, and financial elements required by privatized facilities to provide waste 
treatment services at fixed-unit prices.  This contract phase was completed during FY1998.

Part B-1 - In accordance with the contract statement of work, BNFL is to provide, during Part B-1, all labor, services, and materials necessary to:

(1)¸ Optimize the LAW and HLW waste treatment and immobilization system, mitigate risk, and reduce contingencies in the waste treatment and 
immobilization system defined in Part A

(2)¸ Revise the technical, operational, regulatory, and financial elements of the waste treatment and immobilization system

(3)¸ Provide firm fixed-unit prices for waste treatment services
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(4)¸ Perform all contractor activities necessary to reach financial closure for privatized facilities.

The period of performance for Part B-1 is 24 months after Part B-1 authorization to proceed, which was granted on August 24, 1998.  During this 
phase, BNFL will take its current enhanced conceptual design to one in which final design approaches have been selected for all major process and 
facility systems - approximately 20-30% design.

Part B-2 - the period to complete design, construction and permitting the privatized facilities, provide waste treatment services at firm fixed-unit 
prices, and deactivate the privatized facilities.  During Part B-2, three LAW feed envelopes and one HLW feed envelope will be provided for 
treatment.  DOE will order a nominal quantity of waste treatment services during Part B-2 and may order additional treatment services.  When no 
further waste treatment services are required under the BNFL contract, DOE will decide either to: 1) take possession of the privatized facilities, or 2) 
direct BNFL to deactivate all privatized facilities.

During Part B-2, BNFL shall commission, by July 2008, a high-level waste treatment and immobilization service capable of treating Envelope D feed.  
A contract order quantity of 600 canisters of immobilized high-level waste shall be treated and immobilized by the target date of February 2018.  
BNFL shall also commission, by November 2006, a low-activity waste pretreatment service capable of treating 1300-1600 units of Envelope B feed, 
prior to commencement of LAW vitrification services.  BNFL shall also commission, by April 2009, a LAW treatment and immobilization service 
capable of treating Envelope A, B, and C feeds.  A minimum order quantity of 6000 units of LAW from Envelopes A, B, and C shall be treated and 
immobilized by the target date of February 2018.  BNFL will operate Hanford Double-Shell Tank (DST) 241-AP-106 as the feed receipt tank for the 
Envelope A, B, and C LAW feeds.

BNFL Inc. is to provide, during the Part B-2 phase, all remaining design, procurement, permitting, construction, startup, and operating plant services 
to treat DOE wastes in a privatized facility at fixed-unit prices.  The construction and operating period of performance is 19 years.  Services include:

(1)¸ Receive batches of waste from the three waste envelopes described in Contract Specification 7, Low-Activity Waste Envelopes Definition;

(2)¸ Treat and immobilize the low-activity fraction and any LAW entrained solids not returned to DOE and provide the final waste products described 
in Contract Specification 2, Immobilized Low-Activity Waste, for return to DOE;

(3)¸ Return solids separated from LAW feed in the form of an intermediate waste product (Contract Specification 3, Entrained Solids), or immobilize 
the solids as either HLW (Contract Specification 1, Immobilized High-Level Waste) or LAW (Contract Specification 2, Immobilized Low-Activity 
Waste).  If immobilized as LAW or HLW, the solids separated from the LAW feed shall count toward satisfying the minimum order quantity of the 
applicable feed;

(4)¸ Receive batches of the HLW feed described in Contract Specification 8, High-Level Waste Envelope Definition, into a BNFL-provided transfer 
system, tank, and facility;

(5)¸ Treat in accordance with Contract Specification 12, Number of HLW Canisters per Batch of Waste Envelope D; immobilize the HLW feed and 

Page 2 of 12

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:River Protection

Site Summary Level:Office of River Protection HQ ID: 0388

Project RL-TW06 / Process Waste Privatization Phase I

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Project Description Narratives

radionuclides separated from LAW feed and any HLW Entrained Solids not returned to DOE; and provide the final waste products described in 
Contract Specification 1, Immobilized High-Level Waste, for return to DOE;

(6)¸ Return the pretreated LAW resulting from HLW slurry processing as an intermediate waste product as described in Contract Specification 11, 
Pretreated Low-Activity Waste, until the low-activity vitrification plant is operational;

(7)¸ Treat and immobilize pretreated LAW, previously prepared by BNFL and returned to DOE, and provide the final waste products described in 
Contract Specification 2, Immobilized Low-Activity Waste;

(8)¸ Disposition all secondary wastes; secondary wastes are identified on Contract Figure C-1, Privatization Functions, Inputs, and Outputs, as those 
wastes associated with Waste Disposal Services DOE Provides at No Cost, and Waste the contractor is Responsible For;

(9)¸ Protect materials from diversion, and the facilities and materials from sabotage or other acts that can result in wide-spread exposure of workers 
and the public.

Only DOE provided wastes will be treated in the BNFL Privatization facilities.  BNFL will provide system capacity for waste treatment services for 
minimum order quantities as established in their DOE contract (Clause H.9) within the period of delivery in Contract Section F.  Minimum orders 
include:

     600 canisters of HLW (Envelop D)
     1300 - 1600 units of LAW (Envelop B)
     6000 units of LAW (Envelops A, B, and C).

The waste expected to be treated represents approximately 10% of Hanford's waste by mass, will originate from 11 tanks including some of the highest 
safety risk tanks, and will constitute between 20% and 25% of the total radioactivity in the Hanford tanks.  Ability to operate the facilities for a longer 
period and to expand the capacity is included in the facility design.

At the completion of waste treatment services, BNFL will deactivate all facilities as Part of B-2.

·  Maintain Safe & Compliant LAW/HLW Plant, Phase 1 in CP Areas:     Following the Operations phase of the LAW/HLW Plant, Phase I, maintain 
the facility structures, systems and equipment, and monitoring systems until the facility is deactivated and turned over for D&D or returned to the 
Operational phase for additional waste processing.

·  Transition LAW/HLW Plant, Phase 1:     At the completion of the Operations and Maintenance phase of the LAW/HLW Plant, Phase I, perform the 
deactivation activities necessary to place the plant in a safe, stable and environmentally sound condition pending final disposition of the plant.  
Activities include cleanout of process lines, storage/process vessels, contaminated equipment, etc., and removal of radioactive/hazardous materials.  
Cleanout activities for this function are the responsibility of the private contractor as described in Section C.5 Standard 8 of the TWRS Privatization 
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Project Status in FY 2006:

LAW/HLW Plant, Phase 1

·  By FY 2006, major work scope will have been completed in obtaining the TWRS Privatization goal of having waste treatment and immobilization 
facilities on-line.  Part A was completed in FY 1998 and BNFL was selected to proceed into Part B-1.  At the end of Part B-1, BNFL will have 
submitted a design that detailed the required plant operations, reached financial closure with major lending institutions, committed $200-$500 million 
in equity, and provided to DOE a negotiated fixed price for the treatment and immobilization of both LAW and HLW.  Authorization will have been 
provided to BNFL to proceed into Part B-2.

In Part B-2, between FY 2000 and FY 2006, BNFL will have completed all design work, started construction of all the treatment and immobilization 
facilities, and will be months away from operation of their Pretreatment facility.  FY 2006 is the transition year from design and construction to 
operation of the treatment and immobilization facilities.  Hot Operations of the Pretreatment facility will have reached the point where Production will 
only be a few months away.

Post-2006 Project Scope:

LAW/HLW Plant, Phase 1

contract (DE-RP06-96RL 13308).

·  D&D LAW/HLW Plant, Phase 1:     At the completion of the mission of the LAW/HLW Plant, Phase I, decontaminate the facility by removing all 
remaining radioactive and/or hazardous contamination from the facilities, equipment or soils by removal, washing, heating, chemical action, 
mechanical cleaning or other techniques.  Decommission the LAW/HLW Plant, Phase I by entombing the facility.

Technical Approach:     The end point targets in the Hanford Strategic Plan addressed by this project include:

·  Retrieve tank wastes to the extent needed for tank closure, divide into high level and low activity fractions and immobilize.

·  Transition high cost surplus facilities in the Central Plateau Area to a low cost, stable, deactivated condition.

·  Remove Central Plateau (200 Area) non-essential, surplus buildings and facilities that don't have identified post-cleanup uses.

The technical approach and technology initiatives for the Project to accomplish the Hanford Strategic Plan end point targets are identified below.

·  Technical Approach - Privatization Phase I:     The Project Hanford Management Contractor is responsible for providing the waste feed envelopes, 
feed tanks, infrastructure, and utilities at the time, place, and quantity required for the private contractors, who will process the waste using their 
unique processing techniques.  The technology employed by the private contractors will not be mandated by the Department.  The PHMC will also 
receive the immobilized waste from the private contractors and will store or dispose of the waste, as appropriate.
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·  Treatment and immobilization of Hanford tank waste will initiate in FY2006 with the operation of the Pretreatment facility, followed by the High 
Level Waste Vitrification Facility in FY2007 and the Low Activity Waste Vitrification Facility in FY2008.  The DOE contract with BNFL, which runs 
through FY2018, will result in the treatment of 20 to 25% of the radioactivity in the Hanford Tanks.  The BNFL facilities will be very robust with a 
design life of 30 years and extra treatment and immobilization capabilities.  This robustness will allow additional waste (above the contract minimum 
order quantity) to be treated in the FY2011 through FY2018 for a nominal increase in project cost, if additional funding is provided.  If DOE and 
BNFL agree, these BNFL facilities will operate through the completion of the TWRS mission which could eliminate the need for additional Phase II 
facilities or reduce the throughput requirements for the Phase II facilities.

Post 2006 will see the deactivation, decontamination, and decommissioning of the Phase 1 facility.  BNFL is responsible for deactivation, the PHMC 
is responsible for decontamination and decommissioning.

Project End State

Specific work activities to close the facilities under this Project to be performed by others at the end of this Project's mission are identified below.

Cost Baseline Comments:

The costs shown in this PBS provide the funding for the DOE to pay for immobilized low-activity and high-level waste through Phase I of 
privatization--2019, including deactivation.  The source of prices is of two types (both of which will be sources of funds for paying for the products):

1)  Set Aside.  This is the budget authority reserved at DOE-HQ to pay the private contractors if the contract should be canceled or for the products if 
the contract is executed.  The set aside is $170M in FY97 and $115M for FY98, then $100M in FY99, $106M in FY00, $606M in FY01, $659M in 
FY02, $633M in FY03, $595M in FY04, $598M in FY05, $563M in FY06, $518M in FY07 and $803M in FY08.

2)  Operations.  The government will pay for private contractor operations (which exclude the capital costs paid by the set aside) commencing in 2002 
with hot start up and continuing through the end of Phase I.  Budget authority for operations occurs from 2006 to 2017.

Note the DOE signed a contract with a private contractor on August 24, 1998.  The DOE will pay for acceptable products in FY00, prior to making the 
decision of how to proceed to Phase I, Part B-2 of privatization.

All waste treatment costs are assumed to be high-level waste treatment, as all tank waste is officially HLW, prior to separations/pretreatment.

Escalation is included in the above costs. 

Privatization vendor utility costs are shown in the Infrastructure PBS, TW08.

Costs for D&D of private contractor plants is estimated at $185M for the BNFL facility.  D&D is planned for the year following deactivation.
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Safety & Health Hazards:

The principle hazards related to this project are 55 million gallons of high-level radioactive waste stored in 177 underground single- and double-shell 
tanks at the Hanford Site.  The waste consists of many different chemicals in the forms of liquids, slurries, saltcakes, and sludges.  This waste 
represents a radiological hazard to workers and the environment.  As this project progresses, workers may encounter increased risk of exposure from 
the retrieval and immobilization process.  These hazards will persist throughout the operations and deactivation phases.

Safety & Health Work Performance:

Private contractor`s environmental, safety, and health plans submitted at the end of Privatization Phase I - Part A will be evaluated.  An assessment 
will be made regarding the abilities of private contractors to protect the public and environment during Phase I.  Review of the draft RCRA Part B 
Permit will also be performed.  This project will be regulated through the auspices of the DOE Regulatory Unit, which has authority for all 
radiological, nuclear, and process safety.

PBS Comments:

Private contractors will invest non-government funds to design, construct, operate, and deactivate the waste processing facilities.  Incentives will be 
offered by the DOE to the contractors to reduce immobilized waste volumes and to optimize waste loading.  The costs associated with such efforts will 
ultimately be borne by the DOE through payments to contractors for waste processed.

Baseline Validation Narrative:

The project cost baseline was reviewed by FM-20 in May 1996.  The recommended changes were incorporated into the FY 1997 MYWP.

General PBS Information

Date Validated:Project Validated?

Has Headquarters reviewed and approved project? Yes

Drivers:   CERCLA

Y

RCRA

Y

DNFSB AEA UMTRCA

Y

State

Y

DOE Orders

Y

Other

Date Project was Added: 12/1/1997

Baseline Submission Date:

FEDPLAN Project? Yes

DOE Project Manager:   W. J. Taylor

Project Identification Information
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Planning Section

2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

401,000 908,000 1,073,000 1,795,289 164,629 0 0 0 0 06,112,000PBS Baseline (current 
year dollars)

188,000

315,508 695,635 800,433 1,082,939 86,921 0 0 0 0 04,212,164PBS Baseline 
(constant 1999 
dollars)

151,913

401,000 908,000 1,073,000 1,795,289 164,629 0 0 0 0 06,112,000PBS EM Baseline 
(current year dollars)

188,000

General PBS Information

509-372-3864

509-373-0628

William_J_Taylor@rl.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): Y

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

10,808,418 58,500 50,000 0 0 0 0 0 58,00010,641,918166,500PBS Baseline (current 
year dollars)

58,500

7,500,830 58,500 48,685 0 0 0 0 0 48,1327,345,513155,317PBS Baseline 
(constant 1999 
dollars)

58,500

10,808,418 58,500 50,000 0 0 0 0 0 58,00010,641,918166,500PBS EM Baseline 
(current year dollars)

58,500

7,500,830 58,500 48,685 0 0 0 0 0 48,1327,345,513155,317PBS EM Baseline 
(constant 1999 
dollars)

58,500
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

315,508 695,635 800,433 1,082,939 86,921 0 0 0 0 04,212,164PBS EM Baseline 
(constant 1999 
dollars)

151,913

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 4,667,410

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 4,725,910

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 4,793,430

Cost Change Due to Scope Deletions (-):

Cost Adjustments Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 126,020

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/30/2013

9/30/2022

58,500Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

SELECT 2 COCO CONTRACTORS & AUTH TO 
PROCCED WITH PART B WORKS....

T06-98-112 7/31/1998 3/31/1999 Y Y Y7/31/19987/31/1998

START CONSTR FOR 2 PH I LAW PRETREAT & 
IMMOBILIZATION FACILITIES

T06-98-113 12/31/2049 Y Y12/31/204912/31/2049

START HOT OPERATIONS OF HLW 
PRETREATMENT FACILITY

T06-07-101 11/1/2006 Y6/30/20086/30/2008

START HOT OPS OF 2 COCO PH I LAW 
PRETREAT & IMMOBILIZATION FAC'S

T06-02-131 1/2/2006 Y Y Y12/31/200212/31/2002

INITIATE HOT OPERATIONS OF THE HLW 
VITRIFICATION FACILITY

T06-02-141 2/1/2007 Y Y Y12/31/200912/31/2009

Begin Privatization Phase I Project PBS-97-006 10/1/1997

PBS Mission Completion PBS-MC-006 9/30/2022

PBS Project End PBS-PE-006 9/30/2022

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Project Reconciliation

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 7,442,330

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 4,793,430

Additional Amount to Reconcile (+): 2,648,900
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YSELECT 2 COCO 
CONTRACTORS & AUTH TO 
PROCCED WITH PART B 
WORKS....

T06-98-112 Within thirty (30) days of 
completion of Milestone M-60-10, 
'Select two (2) coco contractors to 
proceed with Phase B...', DOE will 
notify Ecology in writing of the start 
of facility construction date that is 
specified in the contract(s).  Start of 
constru

START CONSTR FOR 2 PH I 
LAW PRETREAT & 
IMMOBILIZATION FACILITIES

T06-98-113 Complete selection of a reference 
high-level waste (HLW) Vitrification 
technology.

START HOT OPERATIONS OF 
HLW PRETREATMENT 
FACILITY

T06-07-101 Successfully initiate full operations 
of the support systems for the Phase I 
Pretreatment Facility.

YSTART HOT OPS OF 2 COCO 
PH I LAW PRETREAT & 
IMMOBILIZATION FAC'S

T06-02-131 Activities leading to start of hot 
operations of the LAW 
Immobilization Facility include 
completion of: construction 
activities, inspections and 
acceptance test procedures; final 
safety analysis report; licensing 
under RCRA and Clean Air Act; 
Operation Re

Y YINITIATE HOT OPERATIONS 
OF THE HLW VITRIFICATION 
FACILITY

T06-02-141 Complete all activities necessary to 
being hot operations of the High-
Level Waste (HLW) Vitrification 
Facility.  This includes pre-
operational testing with waste 
simulants (cold testing), completion 
of preparation for hot startup, and 
successful completio

YBegin Privatization Phase I Project PBS-97-006 Administrative input to document 
the start of this PBS.
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YPBS Mission Completion PBS-MC-006 Administrative input to document 
the mission completion of this PBS.

YPBS Project End PBS-PE-006 Administrative input to document 
the project end of this PBS.

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom.- Assess. 0.000.00 0.00NF

Fac.

Decom- Cleanup 1.000.00 1.00NF

Fac.

Deact. During Per. 1.000.00 1.00NF

HLW

Treatment 0.00 0.00 0.00 0.00198,925.510.00 198,925.51 0.00 0.00.00M3

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF

Fac.

1.00Decom- Cleanup NF

Fac.

1.00Deact. During Per. NF
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 1.00 1.00

Fac.

Decom- Cleanup NF 1.00

Fac.

Deact. During Per. NF 1.00

HLW

Treatment M3 198,925.51

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

HLW

0.00 0.00 1,170.00 4,102.00 4,102.00 4,102.00 185,448.63 0.88Treatment M3 0.00

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI 8677 LAW/HLW Plant, Phase 1 2021\ 2019

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

HASI 8677 LAW/HLW Plant, Phase 1 2021\ 2019
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